
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

4:22 PM

Run date

Time

Reviewer: Jefferson, Paul 13-Jan-12

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 167 Date: 28-Sep-2010 Tuesday

Approved Date:

Shift Hours: 05:30 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 385

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 034 X-W2C-GTT.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-CON.03804-0120F4 E Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-FPC.03804-0120F4 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-CON.03804-0120F4 W Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-FPC.03804-0120F4 W Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 X-E2C-ESF.03804-0120F4 E-W Line Cross Over E2 Cap Erect Shoring & Falsework

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 049 0-000-000.04904-0120F4 BAR REINFORCING STEEL (BRIDGE)(EPOXY COATED)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 167 Date: 28-Sep-2010 Tuesday

Bid Item: 055 W-L07-000.05504-0120F4 W Line Lift 07 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 W-L08-000.05504-0120F4 W Line Lift 08 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L07-000.05504-0120F4 E Line Lift 07 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L08-000.05504-0120F4 E Line Lift 08 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Page 2 of 6ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 167 Date: 28-Sep-2010 Tuesday

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L07-OBG.05604-0120F4 W Line Lift 07 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L07-ALB.05604-0120F4 W Line Lift 07 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L07-WEL.05604-0120F4 W Line Lift 07 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L07-CWT.05604-0120F4 W Line Lift 07 Counter Weight Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 167 Date: 28-Sep-2010 Tuesday

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L07-CB1.05604-0120F4 E-W Line Cross Over Lift 07 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-ALB.05604-0120F4 E Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-WEL.05604-0120F4 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L07-OBG.05604-0120F4 E Line Lift 07 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 167 Date: 28-Sep-2010 Tuesday

Bid Item: 056 E-L07-ALB.05604-0120F4 E Line Lift 07 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L07-WEL.05604-0120F4 E Line Lift 07 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-ALB.05604-0120F4 E Line Lift 08 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

·Install HRC Coupled rebars forBike Path Bents (Item 48)
·Regional steel continues to work to install the rebars.
·I
Activities at Site (Item 56):
·ABF was preparing all day to pull Lift 8-E.
·This morning ABF installed the longitudinal jacks connecting Lift 8-E to Lift 7-E.
·It started to pull this towards Lift 7-E around 9:30 AM.
·By noon time it was within 6 inches of Lift 7-E.
·It installed the seismic stops and bolted to the cradle, even though it was not at exact location, as this
could still be pulled on the seismic stop it self without the shims. The shims were not installed.
·It pulled the Lift 8-E by late afternoon.
·ABF installed the shims in the seismic stops by close of the day.

·Erect Hinge K Pipe Beams (Item 63)
·ABF was ready to erect the Hinge Pipe Beams this morning.
·The concrete surface was fully not done and ABF was made aware of it.
·There was no grease on the Macallay rods.
·ABF brought the grease and applied to all 76 rods.
·The holes for the Macallay rods in the Hinge Pipe Beam were all rusted. I informed this to ABF’s Scott
and left message for Jerry Kent.
·Eventually, ABF air blew all the holes and applied WD40 to clean the holes. The rust was still there. Brian
Bole mentioned that it was agreed to not to do any thing about this.
·ABF erected the pipe about noon time to its location and started to adjust its location.
·It finished every thing by 5:30 PM.

Shear Leg Crane and Lifting Hook Activities
·The Shear Leg Crane was not used today.
·The Lifting Frame is at Pier 7.

056 E-L08-ALB.056
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 167 Date: 28-Sep-2010 Tuesday

·Miscellaneous Activities
·Missed the Staff Meeting scheduled for 8 AM.
·I had called Paul that because of the Lift 8-E being pulled and erection of the Hinge Pipe Beam, Myself
and matt would not attend the staff meeting.

Bid Item: 056 E-L08-WEL.05604-0120F4 E Line Lift 08 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-E2C-ESA.06004-0120F4 E Line E2 Cap East Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-E2C-ESA.06004-0120F4 W Line E2 Cap East Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 063 E-W2C-HIK.06304-0120F4 E Line W2 Cap Hinge K

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

AMERICAN BRIDGE/FLUOR, A JV
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